To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Johnson, Mike (COPPER
ENVIRONMENTAL CONSULTING){Mike.Johnson@copperenv.com}; Andy
Slavik{andy.slavik@copperenv.comj

Cc: Lombardi, Marc[Marc.Lombardi@amecfw.com}

From: Brown, Anthony R (RM)

Sent: Wed 4/26/2017 3:00:58 AM

Subject: RE: Leviathan Mine - RIFS Three Week Field Schedule Projection 4-24-17 to 5-12-17

Hi Lynda, OK schedule in process... T...

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]

Sent: Tuesday, April 25, 2017 2:08 PM

To: Lombardi, Marc

Cc: Brown, Anthony R (RM)

Subject: RE: Leviathan Mine - RIFS Three Week Field Schedule Projection 4-24-17 to 5-12-17

Marec,
Could you also include field activities planned for the Early response actions?

As you recall, I’d like to ensure we provide the Chairman with the requested early-in-season site
visit.

Maybe early or Mid-may?

Lynda

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Friday, April 21,2017 3:43 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>

Cc: Brown, Anthony R (RM) <anthony.brown@bp.com>; Greg Reller
<gr@burlesonconsulting.com>; Koger, Cory S SPK <Cory.5.Koger@usace.army.mil>; Delaney,
Douglas SPK <Douglas.J. Delaney(@usace.army.mil>; Carey, Douglas@ Waterboards
<douglas.carey@waterboards.ca.gov>; Stetler, Chris@waterboards.ca.gov
<Chris.Stetler@waterboards.ca.gov>; Zentner, Taylor@Waterboards
<taylor.zentner@waterboards.ca.gov>; Cohen, Adam <Adam Cohen@dgslaw.com>; Sandy
Riese <sriese(@ensci-inc.com™>; Dave McCarthy <dave.mccarthy@copperenv.com™>; Jones, Britt
<Britt.Jones@amectw.com>; Jefferson, Jill <Jill Jefferson@amecfw.com>; phil thompson
<philthompson705@gmail.com>; Parrish, Kent <Kent.Parrish@amecfw.com>;
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iboucher@broadbentinc.com; andy.slavik@copperenv.com; Abby Cazier
<abby.cazier@copperenv.com>; Lombardi, Lynda <Lynda.L.ombardi@amecfw.com>; Floyd,
Larry W. <Larry.Floyd@amecfw.com>; Grant Ohland - (gohland@ohlandhvdrogeo.com)
<gohland@ohlandhydrogeo.com>; Riley, Gary <riley.gary@epa.gov>; tavassoli, lily
<tavassoli lily@epa.gov>

Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 4-24-17 to 5-12-17

Lynda,

The following is Atlantic Richfield’s updated three week schedule projection for
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 4/24/16

. Monday through Friday — Preparation for surface water sampling and begin
collection of surface water samples and measuring flow in the Downstream Study Area
and lower Leviathan Creek (pending safe access to each of the sampling locations)

. Monday through Tuesday — Installation of the automatic storm water stations in
Leviathan and Aspen Creeks and program automatic samplers to begin snowmelt
sample collection (pending safe access to each of the station locations)

¢  Wednesday through Friday — Collecting snowmelt samples in Leviathan and Aspen
Creeks (pending our ability to set up the samplers on 4/24 and 4/25)

¢  Wednesday — Monthly maintenance and downloading at the CUD and Aspen Seep
Weirs

. Monday through Friday — Scout access trails and perform trail maintenance and
repairs as needed

Week of 5/1/16

. Monday through Friday — Continue collection of surface water samples and flow
measurement in the On-Property Study Area

e  Thursday and Friday — Perform biweekly maintenance at the On-Property Storm
Water stations
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. Monday — Collect manual water level measurements from monitoring wells and
piezometers without transducers installed

e  Tuesday through Friday — Download data from transducers installed in monitoring
wells and piezometers

Week of 5/8/17

. Monday through Friday — Continue collection of surface water samples and flow
measurement in the On-Property Study Area

. Monday through Wednesday — Download data from transducers installed in drive
point piezometers and surface water monitoring locations for the surface
water/groundwater interaction investigation in Lower Leviathan Creek

e  Tuesday through Friday — Begin revegetation performance monitoring at each of
the three revegetation plots.

e  Thursday — Survey MW-48 (Tentative, pending subcontractor availability)

e  Thursday through Friday — Perform geophysical surveys (seismic refraction and
electrical resistivity profiling for the surface water/groundwater interaction investigation
in Upper Leviathan Creek (Tentative, pending subcontractor availability and U.S. EPA
approval of the On-Property FRI Work Plan Amendment No. 11, Supplement No 1 —
TSAP for Surface Water/Groundwater Interaction at Upper Leviathan Creek)

Please note: this schedule is subject to change based on the actual field implementation
time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown@bp.com.

Thanks,

Marc
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Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amectw.com  amechw.com

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only
for the named recipient(s). lts contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email fransmission. If you have received
this message in error, please notify us immediately by reply email to the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive
future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@amechw.com and include “Unsubscribe” in the subject line. If applicable, you will continue to
receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.
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